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State of Conservation Report of the Natural and Cultural Heritage of the Ohrid Region 

and report on the progress in the implementation of the recommendations from the 

World Heritage Committee Decision (44 COM 7B.77),  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Name of World Heritage Property: Natural and Cultural Heritage of the Ohrid Region 

(Albania/Republic of North Macedonia) (C/N 99) 

 

Date of Inscription: 1979 

Expansion: 1980, 2019 

 

Year of minor modifications to the boundaries: 2009 

Criteria: (i) (iii) (iv) (vii) 

 

1. Executive Summary of the report 

 

The Republic of North Macedonia and the Republic of Albania remain firmly committed to 

maintain the World Heritage status for the Natural and Cultural Heritage of the Ohrid Region. This 

State of Conservation Report for the Natural and Cultural Heritage of the Ohrid Region and report 

on the progress in the implementation of the recommendations from the World Heritage 

Committee Decision (44 COM 7B.77) constitutes an update to the joint report by the State Parties 

Republic of North Macedonia and the Republic of Albania on the state of conservation of the 

properties, with information on the progress achieved in the implementation of the 

recommendations of the Reactive Monitoring Missions and the strengthening of bilateral 

cooperation with the Republic of Albania for the purpose of jointly managing the properties in 

2022.   

 

 

 

https://whc.unesco.org/en/criteria/
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Republic of North Macedonia 

 

2. Response to the World Heritage Committee Decision: 

Decision: 44 COM 7B.77 

The World Heritage Committee,  

 

1. Having examined Document WHC/21/44.COM/7B.Add,  

 

2. Recalling Decisions 43 COM 7B.36 and 43 COM 8B.9, adopted at its 43rd session 

(Baku, 2019), 

 

3. Welcomes the efforts that have been made by both States Parties to start 

addressing the recommendations of the Committee, and notes in particular the 

improvements in legal processes and management structures, the temporary suspension 

of building permits in North Macedonia and the demolition of some illegal structures in 

both North Macedonia and Albania as well as the creation of the Transboundary 

Watershed Management Committee and the commitment to initiate a transboundary 

dialogue on the Struga to Lin section of the European corridor VIII railway project; 

 

With the aim of strengthening the cross-border cooperation, on April 27, 2022, in 

Pogradec, Albania, a joint working meeting was held at the political level between the two States 

Parties, for the purpose of implementing the Agreement with Albania on the management of Lake 

Ohrid, where the need was determined to reactivate the Transboundary Watershed Management 

Committee for Lake Ohrid, as a joint management body. At this meeting, the two State Parties 

reached an agreement to formalize the membership in the Joint Committee for Management of the 

Ohrid Region, which is a part of the Joint UNESCO National Commissions Declaration signed in 

July 2021, whereby the Ministers of Environment and Culture of the Republic of North 

Macedonia and the Republic of Albania undertake to upgrade the membership of the Bilateral 

Management Committee (Ministers + Mayors). The decision was made to appoint as co-

chairpersons of the Bilateral Committee the Ministers of Environment of the Republic of North 

Macedonia and the Republic of Albania (Recommendation 3.a of RMM 2020).   

*** 

In December 2022, the European Commission adopted the Decision for the entire railway 

Corridor VIII, including the section Kichevo – Lin, to be part of the Core Network, thus this 

section now meets the preconditions to be funded from European grants. In the meantime, the EIB 

(European Investment Bank) and the EBRD (European Bank for Reconstruction and 

Development) expressed their interest in funding the construction of this section with a remark 

that a new Feasibility Study is to be prepared for the section Struga – border with the Republic of 

Albania, including an alternative route, in order to comply with the recommendations given by the 

UNESCO Reactive Monitoring Mission to the Republic North Macedonia and the Republic of 

Albania. This study is tentatively expected to begin in the course of 2024, but under the 

precondition of approval of the Technical Assistance Grant, which approval is expected to be 
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given by the end of 2023 (Recommendation 1 of RMM 2017; Recommendation 1.f of RMM 

2020).    

*** 

Regarding the section of the state road A2, Trebenishta – Struga – Border Crossing 

Qafasan, please be informed that, pursuant to the Law on determining public interest and 

nomination of a strategic partner for implementation of the project for the construction of the 

infrastructural Corridor VIII (Official Gazette of RNM no. 163/21), the design and construction 

has been awarded to the Strategic Partner Bechtel and Enka JV. In compliance with this Law, the 

Public Enterprise for State Roads has shared with the Strategic Partner all the previous projects, as 

well as the Decisions of the UNESCO World Heritage Committee, so that the future project 

would be in compliance with the recommendation of the Action plan from the Management Plan 

– “Planning the route of highway A2 and measures to mitigate the impacts on the environment 

and cultural heritage, in synergy with the selection of the railway route Kichevo – Lin” 

(Recommendations 2 and 3 of RMM 2017).   

The PE for State Roads will continue to cooperate with the state authorities and UNESCO 

regarding the design and construction of all state roads within the boundaries of the region and our 

offices are available to take part in all future activities with the goal of having a common approach 

to determining any possibilities for creating a single corridor for the planned transport 

infrastructure within the region (especially in Struga Valley).   

For the section of the state highway under construction, A2, Kichevo – Ohrid, regarding 

the subsections that are located within the boundaries of UNESCO, please be informed that for all 

the additional designs and constructions related to the highway (additional access roads, additional 

interchanges, disposal sites or borrow pits), the Public Enterprise for State Roads, within the 

approval process for Infrastructure Projects, regularly informs and requests opinions from the 

Commission for Managing the World Natural and Cultural Heritage of the Ohrid Region, and 

then the PE acts upon the opinions of the Commission. Therefore, we have ensured continuous 

implementation of the recommendation from the Action Plan of the Management Plan for the 

Natural and Cultural Heritage of the Ohrid Region – “Including the Commission for Managing 

the World Natural and Cultural Heritage of the Ohrid Region in all phases of planning 

infrastructure projects” (Recommendation no. 3 of RMM 2017). 

To that end, the Commission gave the positive Opinion no. 68-6025/2 dated 03.06.2022 

for the following projects: 

▪ Infrastructure project and Basic project for the parallel access road Trebenishta – Ohrid 

with connection to the existing facilities (for the needs of construction of Road Corridor 8 

Deve Bair – Qafasan on the road section Trebenishta – Podmolje – Ohrid, with stationing 

from km 0+000 to km 10+263.28);  

▪ Infrastructure project and Basic project for the parallel access road Mesheishta – 

Trebenishta with connection to the existing facilities (for the needs of construction of Road 

Corridor 8 Deve Bair – Qafasan, Road section Pesochani – Trebenishta, km 0+000 to km 

12+698.72), from km 8+000 to km 12+698, Cadastre Municipality (CM) Mesheishta, CM 

Trebenishta and CM Volino, Municipality of Debarca);  
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▪ Infrastructure Project and Basic Project for Modifications and amendments to the 

Infrastructure Project and Basic Project for Road Corridor 8 highway Deve Bair – 

Qafasan, section Pesochani – Trebenishta, km 0+000 - km 12+698.72 for the 

construction of levelled road interchange "Trebenishta", with connection to the state 

road A3, Municipality of Debarca;  

▪ Infrastructure project and Basic project for parallel access road Novo Selo – Botun with 

connection to the existing facilities (for the needs of construction of the road corridor 8 

Deve Bair – Qafasan on the road section Pesochani – Trebenishta km 0+000 - km 12+698.72, 

CM Novo Selo, CM Botun, Municipality of Debarca); and  

▪ Infrastructure Project and Basic Project for Modifications and amendments to the 

Infrastructure Project and Basic Project for Road Corridor 8 – Deve Bair – Qafasan, road 

section Trebenishta–Podmolje–Ohrid, with stationing from km 0+000.00 – km 

10+263.26 on the road crossing at km 7+356 by recomposing the elements in the 

interchange "St. Erasmus", CM Orovnik, CM Dolno Lakocherej - vgr, Municipality of 

Ohrid.  
 
4. Considers that while some decisions and missions’ recommendations over the past 

six years have been addressed, several have only been partly or insufficiently 

implemented, and a number of them not addressed at all; 

 

5. Expresses utmost concern at the findings of the 2020 joint World Heritage 

Centre/ICOMOS/IUCN Reactive Monitoring mission that:  

 Regarding North Macedonia, there has been insufficient action to halt the 

slow erosion of the attributes of the Outstanding Universal Value (OUV) in the 

urban fabric and the wider landscape arising from inappropriate conservation, 

reconstruction and development, or to re-consider alternative outcomes for major 

projects relating to railway and road development, 

 Regarding Albania, the acute vulnerabilities that were noted at the time 

of the extension of the property have not been curtailed and new projects and new 

developments are being planned that could be highly detrimental to the already 

compromised lake shore and the Lin peninsula;\ 

 

6. Notes with grave concern the conclusions of the 2020 mission, which considered 

that tall buildings close to the lake, the poor architectural quality of the built 

environment (especially in the main towns of Ohrid, Struga, and Pogradec (buffer 

zone), but also along the coast outside urban centres), and the inappropriate and 

excessive use of the coastal zone for tourism infrastructure, have all had a highly 

negative impact on OUV of the property; 

 

 

Taking into consideration the vulnerability of the coastal belt of Lake Ohrid due to 

excessive urbanization, pursuant to the Annual Program for funding the development of urban 

plans for 2022 of the Ministry of Transport and Communications, the Spatial Planning Agency 

has begun the development of the Urban Plan for areas and buildings of state importance for 
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the protected zone of the Ohrid region coastal belt1. In the course of 2022, based on the Decision 

of the Government of the Republic of North Macedonia (No. 40-12177/1 of 28.12.2021), the 

Agency for Real Estate Cadastre prepared an updated geodetic base for the Urban Plan for areas 

and buildings of state importance for the protected zone of the Ohrid region coastal belt and this 

geodetic base has been submitted to the Spatial Planning Agency for further action for the needs 

of the preparation of the Urban Plan for the Coast of Lake Ohrid (number 0814-8096/1 dated 

26.05.2022). The UN team, particularly UNESCO, UNEP and UNDP, have asserted their 

willingness to assist in the preparation of the Feasibility Study for the urban plan of the coastal 

zone of Lake Ohrid. To that end, a team of international and domestic experts has been appointed 

to prepare the said Feasibility Study, and the main task of the team will be to prepare the 

Feasibility Study, based on their independent expert opinion. According to the agreement, the 

expert team is expected to work on the preparation of the Feasibility Study in the period 

01.01.2023 – 31.07.20232 (Recommendation 7 of RMM 2017).    

*** 

Considering the excessive and uncontrolled urbanization of the Ohrid Lake coast, as well 

as the procedure initiated for the development of the Urban Plan for areas and buildings of state 

importance for the protected zone of the coastal belt in the Ohrid region, until the adoption of the 

Plan for the Ohrid Lake coast, the Municipality of Ohrid shall not adopt any urban documentation 

for beaches and shall not issue any permits for urban beach equipment.   

*** 

Furthermore, on 22.12.2022, the Council of the Municipality of Ohrid adopted the 

“Decision on the method of implementing the existing urban plans and urban planning 

documents and adopting new urban plans and urban projects, as well as on the manner of 

conducting the procedures for determining the legal status of illegally built structures” (no. 08-

17370/61 dated 22.12.2022, Official Gazette no. 14 dated 23.12.2022). Pursuant to the existing 

legislation in the Republic of North Macedonia, the Council of the Municipality of Ohrid has been 

adopting these Decisions since 2019 (noted in the Progress Reports submitted by the State Party 

the Republic of North Macedonia to the UNESCO World Heritage Centre, No. 35-584/6 dated 

31.01.2019, no. 35-584/6 dated 31.01.2020, no. 35-1663/14 dated 25.02.2021 and no. 35-484/6 

dated 17.02.2022) (Recommendation 6 of RMM 2017; Recommendation 1.g from RMM 

2020).   

Annex 1: Decision of the Municipality of Ohrid  
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*** 

Based on the Annual Work Program in the Construction Land Development Program, the 

Department for Utility Activities of the Municipality of Ohrid took specific activities by posting a 

public announcement for hiring a company to remove the illegally built structures on the territory 

of the Municipality of Ohrid. The decision was adopted to select the economic operator for this 

purpose and the construction activities for the removal of the illegally built structures are planned 

to be implemented within the upcoming period, in close correlation with the competent municipal 

and state institutions, according to a predetermined plan and dynamics (Recommendation 9 of 

RMM 2017; Recommendation 2.c of RMM 2020).  

*** 

The detailed urban plans for the 19 urban complexes are part of the Development Program 

for the preparation of urban plans for the territory of the Municipality of Ohrid 2022-2024 

financed by the Municipality of Ohrid (no. 08-13561/5 dated 29.12.2021). In the Draft Annual 

Program for preparation of urban plans for the territory of the Municipality of Ohrid for 2023 (No. 

08-16213/59 dated 28.11.2022) 19 complexes have been planned in the point DUP – urban 

complexes funded by the Government (Recommendation 7.f RMM 2020).   

*** 

Regarding the full revalorization of the cultural heritage of the Ohrid Region, i.e. the 

development of a Report on revalorization of the cultural heritage of the Ohrid Region, the 

activities are in the final stage (considering the size of the territory and the numerous 

concentration of cultural and archaeological sites), thus this report is expected to be finalized by 

mid-2023. In addition, Study for revalorization of the cultural heritage of the Old City Core of 

Ohrid is being prepared, which will be harmonized with the Management Plan for the natural 

and cultural heritage of the Ohrid region. For the purposes of preparation of the said reports, 

cadastral documents have been purchased in electronic form from the Agency for Cadastre of the 

Republic of North Macedonia, which are necessary for the preparation of the graphic attachments, 

as they are an integral part of the Report (Recommendation 5.e of RMM 2020).  

As an integral part of the development of the Report on revalorization of the cultural 

heritage of the Ohrid Region, the contact zone has been defined, which will be finalized with the 

expert teams established by the Ministry of Environment and Physical Planning, and all the 

activities will be performed in compliance with the recommendations provided in the 

Management Plan for the Natural and Cultural Heritage of the Ohrid Region. (Recommendation 

10 of RMM 2017).   

The valorisation and revalorisation of individual cultural sites is conducted in accordance 

with the Annual Program of the NI Institute for Protection of Monuments of Culture and 

Museum-Ohrid, and up to now 80% of the Reports on the valorisation and revalorization of the 

objects that are and should be protected within the boundaries of the Ohrid region. The 

preparation of the Protection and conservation bases in the process of spatial and urban planning 

is in strict compliance with the provisions of the "Management Plan for the World Natural and 

Cultural Heritage of the Ohrid Region with Action Plan 2020-2029" (Official Gazette No. 



7 
 

45/2020), with strict ban on consolidating multiple cadastral plots into a single cadastral plot with 

the goal of obtaining larger dimensions for construction.  

When issuing construction permits, measures are implemented for having greater control 

during the implementation of urban plans, i.e. until the adoption of the new detailed urban plans 

for the Ohrid region, which will be in compliance with the Management Plan for the World 

Natural and Cultural Heritage in the Ohrid Region, protection and conservation conditions have 

been issued that list the permitted and prohibited activities within the protected region.  

The implementation of construction and infrastructure activities is under continuous 

control through archaeological research, i.e. archaeological supervision by experts from the NI 

Institute for Protection of Monuments of Culture and Museum-Ohrid, in accordance with the 

current legal regulation for protection of cultural heritage (Recommendation 19 of RMM 2017).  

*** 

The Municipality of Ohrid, with the aim of improving the situation with the infrastructure 

in the Old City Core of Ohrid, through the Department for Utility Activities, Traffic and Streets, 

undertook a series of specific measures in 2022 for the complete paving and reconstruction of the 

streets and paths in the Old City Core of Ohrid that lead to significant archaeological and cultural-

historical sites. 

Within these activities, the authentic paving stones specific for this part of the city are kept, 

while the damaged stones are replaced with elements specific for the old part of the city, in line 

with the recommendations of the institutions competent for the preservation. Moreover, a new 

pedestrian recreational access path has been built immediately in front of the Upper Gate 

(entrance to the Old City Core), thus raising the safety of tourists and citizens.  

 
7. Takes note of the ongoing process for the proclamation of Lake Ohrid as a 

Monument of Nature in North Macedonia, including the development of a Valorization 

study, as well as a preliminary decision to declare the Studenchishte Marsh a nature 

park, and requests the State Party of North Macedonia to ensure that these processes 

are fully integrated with other relevant management and planning processes and are 

aimed at strengthening the overall management of the property, including through the 

establishment of functioning management structures; 

 

In accordance with the Law on Nature Protection, in 2022, the Ministry of Environment 

and Physical Planning (MEPP) prepared the Draft Law Declaring the Studenčišča Marsh as a 

protected area in category IV – Nature Park, which is in the parliamentary procedure for its 

adoption. Three protection zones have been defined in the Draft Law: zone of strict protection, 

zone of active management and zone of sustainable use. The Draft Law stipulates that the 

Management Plan for the Protected Area Studenčišča Marsh should be prepared within one year 

of the adoption of the Law on Declaring the Studenčišča Marsh as a protected area, and it shall be 

adopted by the entity that will have the right to manage the protected area. Pursuant to the Law on 

Nature Protection, the Decision on temporary protection of Studenčišča Marsh came into force on 
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19.06.2021, and will remain to be valid until the adoption of the Law on Declaring the 

Studenčišča Marsh as a Nature Park, which means stopping the implementation of the Urban Plan 

for UB 17.1 in accordance with the GUP of Ohrid, which includes Studenčišča Marsh 

(Recommendation 2.i of RMM 2020).   

*** 

The MEPP is currently administering the procedures for declaring Ohrid Lake as a 

protected area in category III – Natural monument and declaring Belchishko Marsh as a 

protected area in category IV – Nature Park.  

The Republic of North Macedonia has informed the UNESCO World Heritage Centre 

about the process of preparing the Study for the revalorization of Lake Ohrid3 and the Draft 

Management Plan for Lake Ohrid for the period 2022-2031, prepared in cooperation of the 

MEPP with UNEP and IUCN (ECARO) Office for Eastern Europe and Central Asia, as well as 

for the Decision on declaring the Studenčišča Marsh as a Nature Park4. Both the Study for the 

valorisation of Studenčišča Marsh and the Draft Law on Declaring the Studenčišča Marsh as a 

Nature Park include the proposal that the Municipality of Ohrid should have the right to manage 

the protected area.  

For the inscription of Ohrid Lake and the Studenčišča Marsh on the Ramsar list, the 

Republic of North Macedonia notified the World Heritage Centre with additional information to 

the 2021 Progress Report (no. 35-3917/5 dated 01.06.2021) (Recommendation 5.а of RMM 

2020).  

Annex: Draft Management Plan for Ohrid Lake for the period 2022-2031.  

*** 

With the adoption of the Decision on the method of implementing the existing urban 

plans…5, the urban plans, the urban planning and project documentations that were adopted prior 

to the entry into force of the Management Plan for the World Natural and Cultural Heritage in the 

Ohrid Region (2020-2029), will be applied and implemented in accordance with the Management 

Plan for the World Natural and Cultural Heritage in the Ohrid Region (2020-2029). Thus, the idea 

to build a marina in the vicinity of Studenčišča Marsh has been abandoned, for the purpose of 

coming into compliance with the Management Plan for the World Natural and Cultural Heritage 

in the Ohrid Region with Action Plan (Official Gazette of RNM no. 45/20), which defines that “a 

strong threat to the values of the lake are the plans of the municipality of Ohrid for construction of 
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a marina in the area of Studenčišča Marsh.” The Spatial Planning Agency is in the process of 

creating an Urban Plan for areas and buildings of state importance for the protected zone of the 

coastal belt of the Ohrid Region, for which a Feasibility Study will be prepared, where the 

possibility should be considered to plan the construction of a marina on the Ohrid coast, which 

would not be a threat to the Outstanding Universal Value of the natural and cultural heritage of the 

Ohrid region (Recommendation 1.a RMM 2020).   

 

8. Notes with concern that in spite of recent initiatives, the management system 

appears still not to be fully mandated to maintain OUV due to conflicting priorities, 

poor implementation of the legal framework and little involvement of civil society, all of 

which have combined to fragment the management system; 

 

In the course of 2022, the new composition of the Commission for Managing the World 

Natural and Cultural Heritage of the Ohrid Region, consistently and with undiminished intensity, 

exercised its competences in monitoring and conducting the implementation of the Management 

Plan for the Natural and Cultural Heritage of the Ohrid Region, as well as monitoring of the status 

of the natural and cultural heritage in the region. Pursuant to the Law on the Management of the 

World Natural and Cultural Heritage of the Ohrid Region (Official Gazette of the Republic of 

Macedonia no. 75/10), the municipalities are obliged to submit the urban plans for an opinion to 

the Commission for the Managing the World Natural and Cultural Heritage of the Ohrid Region 

prior to starting the procedure for public debate and public presentation.  

In the ongoing year 2022, the Commission held 14 sessions where it reviewed 105 cases 

from the domain of its competences (draft urban plans and documentation that should be 

harmonized with the Management Plan, the state of the natural and cultural heritage of the Ohrid 

region, reports from civil associations regarding activities in the region, etc.). The capacity of the 

Managing Commission has been strengthened by a professional team composed of prominent 

experts, established by the Ministry of Culture (Recommendation 3.d of RMM 2020). The 

regular attendance by the representatives of civil associations at the sessions of the Commission 

has led to improvements in monitoring the states of the natural and cultural heritage in the Ohrid 

region and these civil associations significantly contribute in detecting and finding solutions for 

tackling any activities that adversely affect the Outstanding Universal Value of the Region 

(Recommendation 11 of RMM 2020, Recommendation 8.a of RMM 2020).  

 

9. Also considers that halting and reversing the degradation that is now facing the 

property, which reflects the cumulative impact of inappropriate changes and lack of 

conservation over many years, will take considerable concerted efforts over a long 

timespan, and that, while the immediate actions to halt certain activities are welcomed, 

these are insufficient and can only be seen as the beginning of a much longer integrated 

and strategic process, which remains to be defined; 
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The project for the restoration and diversion of the riverbed of Sateska River is one of the 

most complex projects and constitutes one of the key activities for increasing the region's 

resilience to climate-induced risks of flooding. Restoring and redirecting the riverbed of Sateska 

river to its natural course would finally solve the environmental problem of the influence of the 

current riverbed and estuary of Sateska river into Lake Ohrid, which is noted as a key problem in 

the protection and preservation of the natural and cultural heritage of the Ohrid region. The 

phased projects began in 2021 and they have continued to be implemented, thus far the riverbed 

has been completely cleaned of low-stemmed vegetation and construction activities have been 

carried out to regulate the riverbed. The construction of the precipitator has also been completely 

finished and it is expected that in the following months, according to the dynamics of the 

activities, the overall restoration of the separation structure and replacement and complete 

automatic upgrade of the existing sluice gates will be carried out.6    

In the month of August, the MEPP issued the water management consent for the 

restoration and diversion of the riverbed of Sateska river to its natural course. The restoration of 

the riverbed of Sateska river and its diversion to its natural course is being implemented through 

the United Nations Development Program (UNDP), the Ministry of Environment and Physical 

Planning and the Municipality of Debarca, as part of the regional project for integrated climate-

resilient management of the risks of floods in the Drim Basin, financed by the Adaptation Fund. 

The activities are planned to be completed in late March 2023.  
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The activities of JSC ESM for the future period are in full compliance with this project and 

they create conditions for easier implementation of the Project for diverting Sateska River into the 

Black Drin River. AD ESM Skopje during 2021-2022 carried out the cleaning of sediment in the 

area of the outflow of the Black Drin river from Lake Ohrid and in the riverbed of Black Drin 

river in the urban part of Struga (approximately 1 km), cleaning of sediment on part of the 

riverbed in the non-urban area, and a Project for the complete cleaning of the sediment from the 

riverbed of the Black Drin river to the Globočica reservoir (approximately 9 km) is in the 

development phase, and it should be implemented in the upcoming period (Recommendation 15 

of RMM 2017; Recommendation 7.e of RMM 2020).  

*** 

JSC ESM Skopje, subsidiary HES Crn Drim Struga, has taken a series of measures to 

stabilize the water level of Lake Ohrid and to regularly monitor and control the discharge of lake 

water into the Black Drin river. The measuring of the level of Lake Ohrid and the discharging of 

water from Lake Ohrid into the Black Drin river is an established practice and such measurements 

have been carried out daily in the past period. To be specific, the level of the elevation of Lake 

Ohrid is measured continuously twice a day at a specific measuring point on the shore of Lake 

Ohrid. To improve the monitoring of the level of Lake Ohrid, JSC ESM Skopje in 2021 set up an 

automated hydrometrological station for measuring the level of Lake Ohrid, and for the purpose 

of transparency, the results of this station are shown on displays placed in a public place at a 

designated location in the city of Struga.   

Parallel to the measurements of the water level of Lake Ohrid conducted by JSC ESM, 

such measurements in a different location are conducted by the Hydrometeorological Service – 

Skopje.  

The discharging of water from Lake Ohrid is regulated by JSC ESM, subsidiary HES Crn 

Drim from Struga, according to the conditions provided in the water management permit for using 

water for production of electricity, issued by the Ministry of Environment and Physical Planning 

of the Republic of North Macedonia on 25.09.2017 under number UP1-1/-21/16. Pursuant to this 

water management permit, the levels of Ohrid Lake should remain within the limits form 693.10 

to 693.75 masl, and in exceptional cases (once-in-100-years precipitation) up to 694.00 masl. The 

average flow in the previous period since putting into operation HEC Globočica has been 18.35 

m3/s. The maximum flow in the previous period has been around 80 m3/s.    

The discharging of water from Ohrid Lake for the needs of electricity production is 

regulated by monitoring the natural oscillations of Ohrid Lake by increasing and decreasing the 

opening of the temporary wooden regulation facility by placing or removing elements. In the 

event of unusually high volumes of water, the discharging of water from Ohrid Lake is regulated 

in coordination with the Crisis Management Centre and the Protection and Rescue Directorate of 

the Republic of North Macedonia.  

In the course of 2022, the level of elevation of Lake Ohrid remained within the permissible 

limits in the water management permit from the level of 693.15 to 693.68 masl 

(Recommendation 5.f of RMM 2020).   
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*** 

For the purpose of controlling the fish stocking, i.e. the introduction of allochthonous 

species into Lake Ohrid - control of the restocking of the Lake, the Ministry of Agriculture, 

Forestry and Water Management has started the procedure for publishing a new fishing base for 

the fishing waters of Lake Ohrid for the next six-year period (the current fishing base is valid for 

the period 2017- 2022). The fishing base, pursuant to the Law on Fisheries and Aquaculture, was 

prepared by an authorized institution, and represents an expert study on the manner of using the 

fish, and it regulates, among other things, the protection of biodiversity and the manner of 

stocking fishing waters (Recommendation 12 of RMM 2017).  

*** 

Regarding the necessity to close the Bukovo landfill (Recommendation 16 of RMM 

2017; Recommendation 2.b of RMM 2020), the Ministry of Environment and Physical 

Planning, in cooperation with the Ministry of Finance from the European Bank for Reconstruction 

and Development (EBRD), provided funding for the Project for the establishment of a regional 

waste management system in the Southeast, Vardar, Pelagonia, Southwest and Polog regions, 

with a loan in the amount of 55 million euros. By providing these funds, the MEPP will establish 

the system in the Southwest region and the activities will include the closing of all non-standard 

landfills in the region (including Bukovo, Maucker, Struga, etc.) (Recommendation 2.b of 

RMM 2020).7  

*** 

 

The restoration of the collector system and its full functioning has continued throughout 

2022 (Recommendation 13 of RMM 2017; Recommendation 7.a of RMM 2020). The 

activities to establish the priorities for rehabilitation of the dilapidated collector system for the 

protection of Lake Ohrid started in December 2019 with funds provided by the Government of the 

RNM (EUR 4.2 million), when the planned items were fully completed, and derived from the 

established priorities. Surveying, high-pressure cleaning and sediment removal were carried out at 

four locations with a total length of 3 km, which were the most critical places during that period 

and from where there was spillage of sewage from the system and its direct entry into the waters 

of the lake. Afterwards, pipe-in-pipe was inserted in the same positions with the latest CIPP 

method without excavation. 20 sets of screw pumps at the pre-pumping stations were repaired, so 

that they are currently at maximum utilization capacity. The secondary network was cleaned in 

the Municipalities of Ohrid 8 km and Struga 6 km, which enabled normal flow of the secondary 

network. Also, 7 manholes located directly in the waters of the lake at the Lagadin location, from 
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which sewage water leaked into the lake waters, have been treated and coated with waterproof 

materials, as well as: 

 - complete surveying of the pipeline thus fully determining the positions where the system 

should be continued to be restored and revitalized,   

 - high-pressure cleaning of the pipeline in critical places determined through previously 

conducted surveying,  

 - purchased and installed new submersible pumps with their own cutters at the pumping 

stations in Eleshec, Metropol and Kalishta,  

 - ongoing repair and revitalization of the sewage treatment in Lozhani which is currently 

operating at 90% of capacity,   

 - daily analyses before discharging the purified water into the Black Drim recipient that 

meet the legal standards for discharge into the recipient.  

Frequency regulators are currently being installed in the pre-pumping stations Ohrid 1, 

Ohrid 2, Daljan, Podmolje and Struga 3, which will enable full automation of the operation of pre-

pumping stations.   

In 2021, through a joint application with IDOM – a consulting-design company from 

Spain, grant funds were received from the Embassy of Spain for the development of projects for 

the complete coverage of the Macedonian side of Lake Ohrid, i.e. development of projects for 

mini water treatment plants in Ljubanishta, Trpejca and Radožda, as well as for revision of the 

existing project for the revitalization and expansion of the treatment plant in Ložani.  

To fund the activities in 2023 for the rehabilitation and repair of the collector system for 

the protection of Lake Ohrid, for PE Collector System – Ohrid, the Government of the Republic 

of North Macedonia in the budget for 2023 allocated funds in the amount of MKD 40,400,000.00 

(653,000 euros).  

*** 

The Public Scientific Institution (PSI) Hydrobiological Institute Ohrid is actively involved 

in the UNESCO agenda aimed at preserving the natural and cultural heritage of the Ohrid Region. 

The PSI Hydrobiological Institute, again successfully implemented the seasonal monitoring 

campaigns in order to review the state of natural heritage in the Ohrid Lake and its coastal waters. 

The results of monitoring activities in the Lake were focused on the littoral, which is also the most 

vulnerable part of the Lake ecosystem (in line with the available finances). According to the 

results, the quality of water in the littoral of the Lake and beyond, in the so-called "hot spots" that 

correspond to the mouths of the tributaries and larger settlements, is one class lower compared to 

the pelagic, based on the values of the physical and chemical parameters, as well and on the state 

of the biological components (microbiological, phytoplankton, zooplankton, macrozoobenthos, 

macrophytic vegetation). Therefore, the PSI Hydrobiological Institute draws attention to the 

importance of establishing regular and long-term monitoring while simultaneously taking specific 
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activities to mediate or completely eliminate the factors that cause this state of the littoral, and 

were also part of the recommendations of the UNESCO Reactive Mission.  

As a continuation of these activities, in 2022 a project was implemented under the title: 

“Assessment of water quality in the river Black Drim, prior to taking activities to divert the river 

Sateska to its old riverbed”, fully funded by the Ministry of Environment and Physical Planning. 

The goal of the project was, based on the tested physical – chemical and biological parameters, to 

determine the quality of water from the river Black Drim as part of the Lake Ohrid Watershed. 

The obtained results contributed to registering potential polluters and the degree of anthropogenic 

effect, which gave rise to proposals for measures to eliminate, mitigate, or at least minimize the 

adverse effects, in order to protect the biodiversity and sustain the development of the aquatic 

ecosystem.  

The PSI Hydrobiological Institute Ohrid is one of 13 international partners from the EU 

and Western Balkans countries involved in the project “Strengthening the educational capacities 

for handling the risk from invasive aquatic species in the Western Balkans (Albania, Bosnia and 

Hercegovina and Montenegro/RiskMan)” funded by the European Union through the program 

ERASMUS+СВНЕ 2020, whose main purpose was, within the higher-education system, to 

strengthen the knowledge and capacities for assessment of the risk from the introduction of 

allochthonous species and to stimulate research and cooperation in the management of non-

autochthonic species in the Wester Balkans region.  

The most important aspect of the current activities of the PSI Hydrobiological Institute 

Ohrid, and in the context of preserving the biodiversity of the Lake, is naturally the one related to 

artificial spawning of the Ohrid trout. Namely, after a period of 3 years, the PSI Hydrobiological 

Institute Ohrid will again, in the period January-February 2023, with full financial support from 

the Ministry of Agriculture, Forestry and Water Management, continue to conduct the artificial 

spawning, and thus, as before, will continue with its efforts to preserve and improve the fish stock 

of the Ohrid trout.    

The PSI Hydrobiological Institute Ohrid is also involved in some of the research activities 

planned within the project “Ecosystem services and biodiversity of Saint Naum”. The springs, 

with their immediate surroundings, are noted for their immense socio-economic, spiritual, cultural 

and scientific significance and constitute one of the most important tourist destinations in the 

Republic of North Macedonia and beyond. They are of essential importance for the water balance 

of Lake Ohrid and are known as a hotspot of endemism, thus imposing the need to conduct an 

integral study of their biodiversity and ecosystem services. The project activities will provide new 

and relevant data that will reflect the current state of the biological diversity and the ecosystem 

service as a foundation for establishing long-term management and monitoring implemented by 

the project partners (Recommendation 17 of RMM 2017).  

*** 

Due to objective circumstances, the PSI Hydrobiological Institute Ohrid could not establish 

active or practical cross-border cooperation with similar institutions from Albania, however, it 

continues to actively exchange experiences with the institutions with whom the Institute has taken 
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actions, through joint projects, in the domain of preservation of the natural heritage of Lake Ohrid 

in the past period.   

For the purpose of conducting and carrying out certain activities from the area of 

monitoring the biological diversity, the Public Institution Galichica National Park in the past 

period established active cross-border cooperation with similar institutions from Albania. 

Furthermore, PI Galichica National Park continued with its active exchange of experiences with 

institutions with whom it took actions within joint projects in the domain of natural heritage 

(Recommendation 12 of RMM 2017).  

*** 

The growing anthropogenic pressure caused by the increasing frequency of tourists, the 

increasing amount of wastewaters from businesses and, naturally, incompliance with the legal 

regulations for sustainable management of the St. Naum springs are the reasons for the PI 

National Park Galichica to prepare a Draft Special Plan for the Management of the St. Naum 

site, which is being prepared in cooperation with all competent institutions. The first working 

version of the Special Plan has been prepared and shared with all the stakeholders for comments 

and observations that will be ultimately incorporated into the final version.  

*** 

In the past period, PI National Park Galichica managed to successfully carry out the 

seasonal monitoring campaigns in order to gain insight into the state of the natural heritage in the 

National Park Galichica. The monitoring of biodiversity is conducted pursuant to the Long-term 

program for monitoring biodiversity of the National Park Galichica, which is an integral part of 

the Management Plan for the National Park Galichica 2021-20308. Consequently, through the 

preparation and implementation of the Annual Programmes for nature protection by the PI 

National Park Galichica, the monitoring is carried out every year. The results of the monitoring 

activities indicate that the biodiversity in the National Park Galichica is still considered preserved 

and no drastic changes have been identified in relation to the species and/or habitats on the 

territory of the park. Regardless of the obtained results, PI National Park Galichica continues to 

draw attention to the importance of establishing regular long-term monitoring while 

simultaneously taking specific actions to mitigate or completely eliminate the factors with 

potential adverse effect on the species and habitats, as this is also included in the 

recommendations of the UNESCO Reactive Missions.   

With the help of an EU-funded project, the endangered species of red deer returned to the 

National Park Galichica. The preservation of biodiversity with the return of red deer, as an 
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autochthonous herbivore species in Galichica began with the reception of EU grant in 2018, 

which was used to establish a red-deer breeding centre on an area of nearly 90 hectares. The first 

30 heads of red deer arrived in late 2019 and early 2020. Today, the herd in the breeding centre 

has around 100 units.   

The necessary infrastructure has been built within the breeding centre – food storage 

facility used to continuously feed the deer throughout the year, around ten feeders, a large 

puddle/waterhole and six two-ton water storage tanks, as well as a room for the employees 

working in the breeding centre. The breeding centre also has a small internally fenced-off area 

needed to separate the units that are to be released into the wild from this area, as well as full 

video-surveillance coverage. Due to the fact that Galichica is a dry mountain, there is a danger 

that the deer may go to the lake for water, which could endanger their survival, but also cause 

traffic issues when crossing the road. Due to this, a project is being implemented to provide two 

water pumps that would ensure sufficient water to fill 18 waterholes located at higher sections of 

Galichica, thus lowering the possibility that the deer would climb down to lower altitudes. 

Moreover, the greater numbers of deer in nature and the better opportunities to observe them in 

the wild will significantly increase the appeal and the number of visitors to the National Park 

Galichica (Recommendation 7.h of RMM 2020).  

In addition, the Public Institution Galichica National Park actively cooperated with and 

supported other institutions who are obligated with the Action Plan and the UNESCO 

recommendations. To that end, PI GNP prepared an inventory of illegally built structures on the 

territory of National Park Galichica and submitted the inventory to the Municipality of Ohrid and 

the Ministry of Transport and Communications. The PI Galichica National Park also prepared a 

list of structures with priority for removal on the Park territory (Recommendation 2.d of RMM 

2020).   

*** 

Pursuant to the Law on the Protection of Nature and the Law on the Management of the 

World Natural and Cultural Heritage of the Ohrid Region in the period 2020-2022, the nature 

protection inspector carried out the following:  

- 10 regular planned inspections during which Record of Findings were prepared; 

- 13 extraordinary inspection supervisions with preparation of Record of Findings, from 

which 4 criminal proceedings were initiated before the Basic Public Prosecutor’s Office 

Struga and Basic Public Prosecutor’s Office Ohrid;  

- 3 control inspections during which 2 Decisions on mandatory action were issued (Captains 

of Port Ohrid and Municipality of Ohrid) where irregularities were determined in terms of 

destruction of natural heritage and its use in inappropriate manner.  

*** 

As specified in the State of Conservation Report of the Natural and Cultural Heritage 

of the Ohrid Region (no. 35-484/6 dated 17.02.2022, submitted to the UNESCO World Heritage 

Centre), the Municipality of Ohrid prepared the Draft Strategy for Tourism Development 2020 

– 2025. The Draft Strategy was reviewed by the Management Commission, which provided 

remarks regarding its compliance with the objectives for preservation of the natural and cultural 
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heritage, while noting the need to develop a Strategic Environmental Assessment. In the past 

period, the Strategic Environmental Assessment was developed, and based on the SEA, the 

Ministry of Environment and Physical Planning gave a positive evaluation regarding the 

effects on the environment, or as the Ministry specified “based on the implemented 

procedure for strategic environmental assessment and the implemented public participation 

procedure, the Ministry of Environment and Physical Planning has no remarks and hereby 

gives a positive opinion on the scope and content of the document.” After the document is 

finalized, it will be submitted for review to the World Heritage Centre and its advisory 

bodies.  

*** 

The Municipality of Ohrid, in cooperation with the Ministry of Culture, the Ministry of 

Environment and Physical Planning and the Commission for Managing the World Natural and 

Cultural Heritage of the Ohrid Region, has proceeded with the installation of info panels with the 

UNESCO World Heritage logo, at the three locations specified with the current plan.   

*** 

10. Further considers that this legacy of erosion of the attributes over decades, 

combined with the continuing impact of the development in both parts of the 

transboundary property, represent actual and potential danger to the property 

according to Paragraphs 179 and 180 of the Operational Guidelines; 

 

11. Urges the two States Parties to develop a detailed Strategic Recovery Plan with an 

associated phased action plan that sets out clearly defined aims and outcomes to 

mitigate threats to OUV with a set of agreed actions including a timeframe both in the 

short and longer term as well as a phased action plan, based on the full 

recommendations of the 2020 mission, and which would provide an overarching 

transboundary political and institutional framework for addressing the severe and 

multiple threats facing to the property; and to present the Strategic Recovery Plan to 

the Advisory Bodies and the World Heritage Centre in February 2023; 

 

To meet the obligations arising from the Decision of the World Heritage Committee 

44.SOM 7В.77 (Fuzhou, China 2021), (Recommendation 3.h of RMM 2020), intensive work 

was performed in 2022 on the preparation of the Strategic Recovery Plan for the World Natural 

and Cultural Heritage of the Ohrid Region, which was prepared by a joint cross-border expert 

team composed of an Expert Working Group established by the Decision of the Government of 

the Republic of North Macedonia (No. 40-11368/1 dated 09.11.2021) and an inter-institutional 

expert team from the Republic of Albania. Both State Parties (the Government of the Republic of 

North Macedonia and the Government of the Republic of Albania), through their respective state 

institutions, established the Expert Working Groups and an Inter-Institutional Expert Team 

composed of experts on cultural and natural heritage, who prepared the strategic document within 

the specified timeline. The document contains recovery measures and instructions for activities to 

be taken by all stakeholders who are directly or indirectly involved in the preservation and/or 

management of the property. The plan is for the measures specified in the Strategic Plan to be 
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implemented for the purpose of preventing further degradation of Ohrid Region values and 

attributes, thus bringing the property to the desired state of preservation and ensuring efficient 

building of an integrated approach in preserving its outstanding universal value.  

Annex: Strategic Recovery Plan for the World Natural and Cultural Heritage of the 

Ohrid Region with Action Plan (2023-2030).  

 

12. Finally requests the States Parties to submit to the World Heritage Centre, by 1 

February 2022 a progress report, and by 1 February 2023, an updated joint report on 

the state of conservation of the property, including a report on the progress made in the 

implementation of the above for examination by the World Heritage Committee at its 

46th session, with a view to considering, in case of the confirmation of the potential or 

ascertained danger to its Outstanding Universal Value, the possible inscription of the 

property on the List of World Heritage in Danger. 

*  *  * 

3. Acting in accordance with the paragraph 172 of the Operational Guidelines for 

the implementation of the World Heritage Convention, the Government of the Republic 

of North Macedonia requested an appropriate mission from the UNESCO World Heritage 

Centre, in relation to the intent to reconstruct the hotel “Palace” in Ohrid.  

In order to determine the state of “Hotel Palace – Ohrid”, where construction activities 

have been planned, and to prepare a proposal for further actions, the Government of the Republic 

of North Macedonia requested an appropriate mission from the UNESCO World Heritage 

Centre in December 2021. The Mission was conducted by ICOMOS experts (Kari Avellan, 

Finland and Job Roos, the Netherlands) in the period 17 – 20 April 2022, where they had 

numerous meetings with experts and competent authorities.  

The Government of the Republic of North Macedonia thus expresses its full commitment 

to properly manage the Ohrid Region. The hotel complex is out of commission and has been 

deserted for over 20 years, which is the reason for requesting this Advisory Mission. Since there 

are many conflicting arguments and interests regarding the future of the hotel, the assistance of the 

ICOMOS Advisory Mission was requested in order to find the best possible solution for the hotel, 

without jeopardizing the Outstanding Universal Value (OUV) of the world heritage.   

Following the submission of the Report of the ICOMOS Advisory Mission noting the 

current state and the possibilities for future treatment of the facility, no activities are underway on 

the hotel complex Palace in Ohrid. In the future, the Republic of North Macedonia will remain 

fully dedicated to reducing any activities that would be contrary to the indications and 

recommendations of the advisory missions and the previous reactive monitoring missions with the 

goal of preserving the Outstanding Universal Value and the world heritage status of the Ohrid 

Region. The report on the conducted mission, including the conclusions is available at: 

https://whc.unesco.org/en/list/99/documents/ 

https://whc.unesco.org/en/list/99/documents/
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*  *  * 

State of conservation report of the Natural and Cultural Heritage of the Ohrid 

Region and report on the progress made in the implementation of the recommendations 

of the World Heritage Committee Decisiion (44 COM 7B.77) (for Republic of North 

Macedonia) was adopted by the Government of the Republic of North Macedonia at its 

122th session, held on 01.02.2023 (no. 41-1312/2). 

*  *  * 

Public access to the State of Conservation Report.  

 

4. The State Party Republic of North Macedonia gives consent for this State of 

Conservation Report of the Natural and Cultural Heritage of the Ohrid Region to be 

published on the web page of UNESCO World Heritage Centre without annexes. 
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Annex 1 
Pursuant to Article 22 paragraph 1 item 1, Article 36 paragraph 1 and Article 62 of the Law 

on Local Self-Government (Official Gazette of the Republic of Macedonia no. 5/02) and Article 18 

paragraph 1 of the Statute of the Municipality of Ohrid (Official Gazette of the Municipality of Ohrid 

no. 08/07, 01/08, 10/10, 05/11, 09/14, 14/14, 10/19 and 15/20), the Council of the Municipality of 

Ohrid, at the session held on 22.12 .2022, adopted the following:  

DECISION 
 

ON THE METHOD OF IMPLEMENTATION OF THE EXISTING URBAN PLANS AND 
URBAN PLANNING DOCUMENTS AND ADOPTION OF NEW URBAN PLANS AND 

URBAN PROJECTS, AS WELL AS ON THE MANNER OF CONDUCTING THE 
PROCEDURES FOR DETERMINING THE LEGAL STATUS OF ILLEGALLY BUILT 

STRUCTURES  
   

Article 1 

The Municipality of Ohrid hereby expresses its respect and acceptance of the reaffirmation 

of the commitment of the Government of the Republic of North Macedonia to preserve the UNESCO 

World Heritage status of the natural and cultural heritage of the Ohrid region.  

Article 2 

The Urban plans, urban planning and project documentation adopted prior to the entry into 

force of the Management Plan for the World Natural and Cultural Heritage of the Ohrid Region 

(2020-2029), will be applied and implemented in accordance with the Management Plan for the 

World Natural and Cultural Heritage of the Ohrid Region (2020-2029). 

The Management Plan for the World Natural and Cultural Heritage of the Ohrid Region 

(2020-2029) shall be applied in the procedures for the adoption of new urban plans and urban projects 

and in the procedures for modifications and amendments to the existing urban plans and urban 

planning documentation. 

Article 3 

When issuing extracts from detailed urban plans, urban plans outside of a settlement, urban 

plans for villages, general acts for villages, urban-planning documentation, the requirement shall be 

specified to apply the Management Plan for the World Natural and Cultural Heritage of the Ohrid 

Region (2020 -2029) during the development of preliminary designs and basic projects.  

Article 4 

This decision shall not apply to requests for construction and reconstruction of infrastructure 

facilities and requests for buildings of public interest of state and local importance, specifically:   

Public interest of importance for the Republic of N. Macedonia shall be determined for:  

- Construction of nuclear power plants, thermal power plants and hydropower plants with a 

capacity of 1 MW and more, power transmission lines with voltage level of 35 KV or more, 

construction of facilities for the electric power production from renewable sources with a 

capacity of up to and over 1 MW, substations with voltage level of 10 KV or more and dams 

with reservoirs, 

- Dislocation of energy facilities, 

- Construction of oil pipelines, product pipelines, main gas pipelines, gas-pipeline measuring 

stations, 

- Construction of secondary gas pipeline network, 

- Laying fiber-optic cables for the needs of state authorities,  

- Construction of railways and railway stations, airports, state roads and bridges, 

- Construction of landfills for non-hazardous and landfills for hazardous waste,  

- Construction of facilities for the needs of defense, state authorities, agencies and funds 

established by the Republic of Macedonia,  
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- Construction of facilities for the needs of diplomatic-consular missions and international 

organizations, 

- Construction of technological industrial development zones established by the Government of 

the Republic of Macedonia, 

- Construction of telecommunications centers for reception of satellite signals, 

- Construction of border crossings, 

- Construction of regional water-supply and sewage systems with purification systems, 

- Construction of facilities with installations for thermal energy production, 

- Construction of stadiums and sports halls with capacity for over 10,000 spectators, 

- Construction of facilities and performance of works for the needs of state public services in 

the area of education, learning, sports, science, culture, health and social protection,  

- Construction of settlements following major natural disasters (earthquakes, floods, fires and 

landslides) and the resettlement of settlements (submergence and environmental reasons) and 

Exploitation of mineral resources of strategic importance for the Republic of Macedonia.   

 

Public interest of local importance shall be determined for:  

- Construction of facilities and performance of works for the needs of municipal public services 

in the area of education, learning, sports, science, culture, health and social protection,  

- Construction of transmission lines with voltage level of up to 35 KV and substations with 

voltage level of up to 10 KV,  

- Construction of tram lines, 

- Construction of fire protection facilities, 

- Construction of local water-supply and sewage systems with purification systems, 

- Construction of stadiums and sports halls with capacity for over 10,000 spectators,  

- Construction of multi-storey garages and 

- Construction of facilities for general use, specifically: municipal roads, public squares, public 

parks, markets, public parking lots and cemeteries.  

 

Article 5 

The procedures for determining the legal status of illegally constructed structures are 

temporarily suspended in the coastal belt of Ohrid Lake defined in the Management Plan for the 

World Natural and Cultural Heritage of the Ohrid Region with the Action Plan (2020-2029) and 

within the Studenčišča Marsh – pursuant to GUP for Ohrid, UZ 17 UB 17.1 (strict protection zone – 

Studenčišča).   

Article 6 

This decision shall enter into force the day following the day of its publication in the Official 

Gazette of the Municipality of Ohrid and shall be valid until 31.12.2023.  

Number 08-17370/61   

22.12.2022  

O h r i d      

COUNCIL OF MUNICIPALITY OF OHRID 

President, 

Sasho Donev 

/hand signature/ 
Round seal: 

Republic of North Macedonia 

Council of Municipality of Ohrid 
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Annex 
Draft Management Plan for Ohrid Lake for the period 2022-2031 - is attached as a separate 

document to this State of Conservation Report 
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Annex  
Strategic Recovery Plan for the World Natural and Cultural Heritage of the Ohrid Region with 

Action Plan (2023-2030) - is attached as a separate document to this State of Conservation 

Report 
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1 Executive Summary  

 

The report for the State of Conservation of “Natural and Cultural Heritage of the Ohrid 

Region” 99 ter., was prepared in response to decision 44 COM 7B.77, and in compliance to 

the format for submission of SoC reports in the Operational Guidelines 2021, Annex 13.  

In chapter 2, this report focuses on the points of the most recent Decision of World Heritage 

Committee. Attached to the SoC Report is the Final version of the Draft Strategic Recovery 

Plan jointly prepared by the technical groups of the two State Parties is also provided. 

Chapter 3 describes maintenance works and restoration works and project undertaken by the 

Regional Directorate of Cultural Heritage - RDCH Korçë for the protection, promotion of 

both natural and cultural values and improvement of touristic services.  

Chapter 4 lists three development projects respectively funded by AADF, Municipality of 

Pogradec and a private investor, namely “Waterscape Park Design Drilon Tushemisht”, 

“Requalification of the historic centre and buffer area of Pogradec” and “A touristic complex 

of one-storey-wooden-houses”. Information and technical details of these projects were 

provided in the Annexes of the SoC Report submitted by the State Party of Albania in 

February 2022. 

Chapter 5 outlines the confirmation of the State Party for the public access of this SoC 

Report. 

Chapter 6 contains the official signatures of the representatives of the State Party of Albania, 

namely the Minister of Tourism and Environment and the Minister of Culture of the Republic 

of Albania. 
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2 Response to the Decision of the World Heritage Committee 44 COM 7B.77 

 

2.1 Welcomes the efforts that have been made by both States Parties to start 

addressing the recommendations of the Committee, and notes in particular 

the improvements in legal processes and management structures, the 

temporary suspension of building permits in North Macedonia and the 

demolition of some illegal structures in both North Macedonia and Albania 

as well as the creation of the Transboundary Watershed Management 

Committee and the commitment to initiate a transboundary dialogue on 

the Struga to Lin section of the European corridor VIII railway project; 

 

During 2022 two transboundary meetings were held in Pogradec, Albania and in 

Ohrid, North Macedonia. The first high-level meeting of the Joint Committee of the 

Watershed Management of Ohrid Lake Region held in Pogradec on 27 April 2022. The 

meeting was organized by the Ministry of Europe and Foreign Affairs of the Republic of 

Albania, in coordination with Pogradec Municipality, Ministry of Environment and Tourism, 

Ministry of Culture, and counterpart responsible institutions of the Republic of North 

Macedonia. 

The purpose of the meeting was to reconstitute the composition of the Lake Ohrid 

Watershed Committee (existing) to cover issues related to the protection of world heritage 

property. The committee relies on the previous membership (ministries responsible for the 

environment, water, agriculture, etc.) to which the Ministry of Culture was added as a novelty 

in the framework of world heritage status recognized also to the Albanian part of Lake Ohrid. 

The meeting, moderated by the Municipality of Pogradec confirmed the commitment of both 

State Parties to continue the close coordination in the framework of the protection of the 

world's transboundary heritage with the reconstituted Committee as a cross-border body that 

will have a supervisory and coordinating role in the protection of the universal values of the 

world heritage property. 

Results and Next Steps 

- The Ministers responsible for Nature and Culture of the two countries as well as the 

Mayors of the local governments units of Pogradec, Struga, Ohrid expressed the 

political will for the reconstitution of the Committee by increasing the level of its 

representation at the Ministerial level as well as including the respective technical 

groups form each party. 

- The two Ministers responsible for the Environment in the Republic of Albania and 

Republic of North Macedonia will be the co-chairs of the Committee with a one-year 

term mandate, shared by rotation.  
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- The Reports on the state of conservation of the world heritage, submitted respectively 

by each State Party to the World Heritage Centre during the year 2022, will be shared 

between the parties. 

- A technical level meeting to be held in May 27, 2022 in Ohrid, in order to discuss the 

draft Strategic Recovery Plan, which is one of the main points of the World Heritage 

Committee Decision, July 2021. 

 

Credits: MP Demaj 

The second meeting, an expert level meeting held in Ohrid on 27 May 2022 brought 

together experts from national, regional and local institutions from Albania and North 

Macedonia part of the Watershed Committee of the Lake Ohrid. The purpose of the meeting 

was the preparation of the Strategic Recovery Plan for the mixed transboundary World 

Heritage Property "Natural and Cultural Heritage of the Ohrid Region". The program of the 

meeting, as well as the list of participants from both countries, are attached in Annex 1.  

In the meeting, the institutions responsible for the natural and cultural component of 

both countries shared the work completed so far in the framework of preparation of the draft 

Strategic Recovery Plan and the methodology used. The presentations of both technical 

groups concluded in a template strategic plan as well as in a draft methodology for its 

preparation. 

Attached to the SoC Report is the Final version of the Draft of the Strategic Recovery 

Plan jointly prepared by the technical groups of the two State Parties. 

 

2.2 Considers that while some decisions and missions’ recommendations over 

the past six years have been addressed, several have only been partly or 

insufficiently implemented, and a number of them not addressed at all; 

 

For the Albanian Part of the Word Heritage Property. 

The table in Annex 2 of the State of Conservation Report submitted by the State Party 

of Albania in February 2022 reported an update of the state of implementation of the RMM’s 

Recommendations in the Albanian part of the Property.  
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2.3 Expresses utmost concern at the findings of the 2020 joint World Heritage 

Centre/ICOMOS/IUCN Reactive Monitoring mission that: 

b) Regarding Albania, the acute vulnerabilities that were noted at the 

time of the extension of the property have not been curtailed and new 

projects and new developments are being planned that could be highly 

detrimental to the already compromised lake shore and the Lin 

peninsula; 

2.3.1 In the Albanian Part of the World Heritage Property:  

As reported in the State of Conservation Report submitted by the State Party of 

Albania in February 2022, following the recommendations of the Joint World Heritage 

Centre / ICOMOS / IUCN Reactive Monitoring mission to the World Heritage property (in 

the Albanian Part), the Municipality of Pogradec has built ambushes in the rivers Rrëmenj, 

Vërdovë as well as in the city, has systematized wastewater in the city and in the 

Administrative Unit of Buçimas. Cleaning up of the urban waste in the territory, cleaning up 

of the coastline, cleaning up of the rivers that flow into Pogradec Lake from urban and inert 

waste are performed regularly.  

 

2.4 Notes with concern that in spite of recent initiatives, the management 

system appears still not to be fully mandated to maintain OUV due to 

conflicting priorities, poor implementation of the legal framework and little 

involvement of civil society, all of which have combined to fragment the 

management system; 

2.4.1 Awareness-raising activities dedicated to the youth in the Albanian Part of the 

World Heritage Property 

Several activities that aim at the involvement and awareness raising of the youth 

towards cultural heritage values of the world Heritage property and lake Ohrid region, have 

been organized from the Regional Directorate of Cultural Heritage, Korça during 2022. The 

activities are listed as below, and refer to several main educational programs of the Ministry 

of Culture. 

 

 

Activities part of the National Programs "Education through culture" and "Friends of 

Monuments" 

 

“Etno Fest Pogradec”  

An activity focused on the folklore, traditions, and customs of Pogradec, Devolli and 

Kolonja, transmitted from generation to generation. The activity gathered together three areas 

with ethnographic and cultural values combine with heritage ones. 



32 
 

Photo during the activity in the Municipality of Pogradec 

 

In the footsteps of Misto Cicit’ 

New photos of the new town of Pogradec inspired by photos from the "Misto Cici" 

Photo Gallery Archive. 

The students of Pogradec, after visiting the "Misto Cici Photo Library" and exploring 

the archive of old photos of the city, took photos of the new city, highlighting the changes of 

the city over the years. 

2022 Calendar with sketches from Monuments of Culture for example ‘Ura e Golikut’, 

‘Banesa e Vellezerve Icka’ 
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2.5 Also considers that halting and reversing the degradation that is now 

facing the property, which reflects the cumulative impact of inappropriate 

changes and lack of conservation over many years, will take considerable 

concerted efforts over a long timespan, and that, while the immediate 

actions to halt certain activities are welcomed, these are insufficient and 

can only be seen as the beginning of a much longer integrated and strategic 

process, which remains to be defined; 

 

2.5.1 Intervention to improve the previous degradation of the property, from the 

Municipality of Pogradec 

 

Updated information on Points 3, 6 of the Decision: 

Treatment of existing illegal constructions and those in a degraded condition in the city: 

 

 

1. UNESCO Recommendations on Alarup former dumpsite (landfill) 

As regards the former landfill in Alarup, this is part of the program of KfW, which 

financially supports the landfill of Maliq and KfW will also finance the rehabilitation 

of the former dumpsite in Alarup.  

2. UNESCO Recommendations on Mëmëlisht dumpsite  

We are coordinating efforts with National Agency of Natural Resources (AKBN) and 

the Ministry of Energetics and Infrastructure as regards evading (removal) of the 

remaining part of the mineral in the dumpsite of Mëmëlisht (Guri i Kuq) to a 

collection point, which is not harmful to the environment, this in accordance with 

UNESCO recommendations. 

3. UNESCO Recommendations on Treatment of wastewater around the Lake 

Sewerage Project for the Administrative Unit Buçimas has ended, thus eliminating 

discharge of waste water in the streams that pour into the Lake.  

4. UNESCO Recommendations on “Drilon” Project 

 

“Drilon” Project was sent to UNESCO in the Consultation Phase, before undertaking 

the approval procedures by the respective Albanian Institutions. The Project has 

foreseen eco-friendly interventions.  

  

5. UNESCO Recommendations on General Local Plan  

 

Regarding The General Local Plan, it is expected the signature of the General Local 

Plan by the Prime Minister. After that, the General Local Plan gain legal power. 

UNESCO Recommendations concerning the General Local Plan have been taken into 

consideration.   
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6. UNESCO Recommendations on Pogradec Castle restoration projects  

Concerning Pogradec Castle, A Project is being compiled. This Project will be 

consulted with UNESCO beforehand.   

 

Updated information on Point 5 / b of the Decision: 

 

Treatment of illegal constructions in Lin village: 

 

Concerning Lin Village, A Project is being compiled, in the framework of the 

Program “100 Tourist Villages”, financed by KfW. The Project consists in 

rehabilitation of the buildings, facade, infrastructure, all in accordance with UNESCO 

Recommendations, and taking up an environmentally-friendly approach. Also, the 

Project for Gurras Village is being compiled. These two Projects will be consulted 

with UNESCO beforehand. In the Project there will be defined the interventions 

(demolishing the illegal buildings). No building permits have been issued in Lin 

Village by the Municipality of Pogradec. Sewerage Project, financed by KfW, is part 

of the development project in Lin. As regards the two buildings to be demolished in 

Lin Village, we are following the procedures for the disqualification of the 

legalization of these two buildings and their demolition.  

 

Progress of Linn-focused development projects (in line with UNESCO REACTIVE MISSION 

recommendations): 

 

2.5.2 Intervention to improve the previous degradation of the property, from the Regional 

Administration of Protected Areas, RAPA Pogradec report 

 

2.6 Urges the two States Parties to develop a detailed Strategic Recovery Plan 

with an associated phased action plan that sets out clearly defined aims and 

outcomes to mitigate threats to OUV with a set of agreed actions including 

a timeframe both in the short and longer term as well as a phased action 

plan, based on the full recommendations of the 2020 mission, and which 

would provide an overarching transboundary political and institutional 

framework for addressing the severe and multiple threats facing to the 

property; and to present the Strategic Recovery Plan to the Advisory 

Bodies and the World Heritage Centre in February 2023; 

 

As requested by the Decision 44 COM 7B.77, following the high-level and expert 

meetings held jointly in Pogradec and Ohrid, the Final draft of the Strategic Recovery Plan 

was jointly prepared by the technical groups of the two State Parties. 
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Other current conservation issues identified by the State(s) Party(ies) which may have 

an impact on the property’s Outstanding Universal Value 

 

2.7 Maintenance works during 2022 
 

During 2022, the Regional Directorate of Cultural Heritage (RDCH), Korça has 

undertaken maintenance works in the remains and the mosaics of the Early Christian Church 

at Lin Peninsula and restoration interventions implemented in the buffer area of the World 

Heritage Property (Table 1 and 2) 

 

No. Name of monument  Maintenance Periodicity Responsible Person 

 Within the World Heritage Property   

1. The remains and the mosaics of the 

Early Christian church at Lin  

weekly maintenance 

Cleaning the monument from 

snow, (in the winter) 

cleaning the sters that fill 

with water and ongoing 

maintenance of the basilica. 

In the summer months, 

sulphur and herbicide are 

applied to the surrounding 

area. 

Cleaning of low vegetation 

On the surface of 2861 m2 

Maintenance worker of 

the Department of 

Pogradec 

2. The mosaic of Lin weekly maintenance Maintenance worker of 

the Department of 

Pogradec 

Tab. 1 - Maintenance works during 2022 

 

No. Name of the monument Designation 
Source of 

funding 
Value  

Investment within the buffer area of the World Heritage Property  

1. 
The house of the Icka brothers, 

neighborhood of Burimeve 
1st category 

State Budget 

Revitalisation 

Bonus and 

private owners  

5,172,544 

ALL 

Tab. 2 -  Restauration works during 2022  

The restoration of “the house of the Icka brothers” was implemented in the framework 

of new initiative of the Ministry of Culture "Revitalization Bonus" (RB).  

The “Revitalization Bonus”, part of the National Fund for the Care of Material 

Cultural Heritage was implemented for the first time during 2022. It supports owners / lawful 
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users of cultural assets that are an integral part of historic urban ensembles, historic centers, 

and archaeological sites or have cultural property status as separate objects outside these 

areas. This scheme strengthens the cooperation between the state and the private sector for 

the preservation of cultural heritage, improving the image of cities and creating conditions for 

sustainable economic development. The restoration project implemented under the 

Revitalization Bonus included the restoration of the entire monument and its revitalization 

into a small hotel. 
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2.8 Monitoring of Cultural Heritage assets 
 

As reported in the State of Conservation Report submitted by the State Party in 

January 2000 the monitoring of cultural heritage assets in the world heritage site and buffer 

zone is part of the everyday work of the dedicated staff for Pogradec. Monitoring is done 

through inspections on site of the specialists and technical staff which report to the 

department of archaeology and architecture in the Regional Directorate of Cultural Heritage 

Korça.  

Table 1 below describes the periodicity of monitoring of main cultural heritage 

monuments and sites in the World heritage site and buffer zone. 

In Annex 2 of the SoC Report are provides the Inspection files for each monuments. 

 

No. Name of monument  Monitoring 

Periodicity 

Responsible Institution 

Within the World Heritage Property 

1. The ruins of the paleochristian 

church and the mosaics 

daily inspection RDCH Korça 

Department of Pogradec 

2. The mosaic of Lin daily inspection RDCH Korça 

Department of Pogradec 

3. The ruins of the byzantine church 

near the fishing station 

monthly 

inspection 

RDCH Korça 

Department of Pogradec 

4. The prehistoric settlement of 

Zagradie in the hill located near the 

village of Zagradie 

daily inspection RDCH Korça 

Department of Pogradec 

Within the Buffer Zone 

5. The house of the Icka brothers, 

neighborhood of Burimeve 

weekly inspection RDCH Korça 

Department of Pogradec 

6. The house of Kucuku brothers, 

neighborhood of Burimeve 

weekly inspection RDCH Korça 

Department of Pogradec 

7. The house Lasgush Poradeci, 

neighborhood of Burimeve 

weekly inspection RDCH Korça 

Department of Pogradec 

8. The house of Kristaq Puce, 

neighborhood of Burimeve 

weekly inspection RDCH Korça 

Department of Pogradec 

9. The house of Rinka Guxho, 

neighborhood of Burimeve 

weekly inspection RDCH Korça 

Department of Pogradec 

10. The house of Sandri Qipro, 

neighborhood of Burimeve 

weekly inspection RDCH Korça 

Department of Pogradec 

11. The historic center of Pogradec and 

the regulation for its administration 

weekly inspection RDCH Korça 

Department of Pogradec 

12. The castle of Pogradec monthly 

inspection 

RDCH Korça 

Department of Pogradec 

13. The mosaic of Tushemisht surveys need to be 

carried out 

RDCH Korça 

Department of Pogradec 

Tab. 3. - Monitoring periodicity of cultural heritage monuments and sites 

(WH site and buffer zone) 
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2.9 Visitors to the Early Christian Church of Lin 
 

Statistical data for 2022 (summer sesson) 

 
As reported in the State of Conservation Report submitted in February 2022, the visits 

to the monument are free of charge. The statistical data are being registered by the 

Department of Pogradec and are being reported periodically to the DRCH in Korça.  

Being one of the most visited cultural destinations in the Albanian part of the world 

heritage property, the Regional Directorate of Cultural Heritage Korça is evaluating the 

statistical data with a purpose of advancing a proposal for a fee entrance ticket for the 

monument. 

3 In conformity with Paragraph 172 of the Operational Guidelines, describe any 

potential major restorations, alterations and/or new construction(s) intended within 

the property, the buffer zone(s) and/or corridors or other areas, where such 

developments may affect the Outstanding Universal Value of the property, 

including authenticity and integrity. 

 

For the Albanian part of the World Heritage Property: 

In the State of Conservation Report submitted by the State Party of Albania in 

February 2022 were provided information on three ongoing projects as follows 

- The Drilon – Tushemisht Waterscape Park Project. In addition, attached in Annex 3 

Detailed Plan for the Area of National Importance Drilon-Tushemisht and the three 

listed subproject of the Waterscape Park Project were provided. 

- "Restoration and Urban Requalification of the Historical Center and Protected Area of 

Pogradec”. Further details on this project were provided in Annex 4 of the SoC 

Report submitted in February 2022. 

- “Touristic Complex with one storey small wooden houses, National Road Pogradec-

Tushemisht, Buçimas, details of which were presented in Annex 5 of the SoC Report 

submitted in February 2022. 

4 Public access to the State of Conservation Report.  

 

The State Party allows the World Heritage Centre to upload the full State of 

Conservation Report for public access on the World Heritage Centre’s State of Conservation 

Information System (http://whc.unesco.org/en/soc). 

http://whc.unesco.org/en/soc


40 
 

 
 



41 
 

LIST OF ANNEXES 

Annex 1 - Agenda and List of Participants of the Joint Expert Meeting on Strategic Recovery 

Plan held in Ohrid, Republic of North Macedonia. 

Annex 2 - Inspection files for the cultural monuments Within the World Heritage Property 

and Buffer area (Albanian Part of the Property). 

Annex 3 - Activities undertaken by Municipality of Pogradec. 

 

Annex - Strategic Recovery Plan for the World Natural and Cultural Heritage of the Ohrid 

Region with Action Plan (2023-2030) - jointly prepared by the technical groups of the two 

State Parties is attached as a separate document to this State of Conservation Report. 

. 
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Annex 1 
Agenda and List of Participants of the Joint Expert Meeting on Strategic Recovery Plan held 

in Ohrid, Republic of North Macedonia 
 

Watershed Management Committee for the Ohrid Lake 

  Expert Meeting on Strategic Recovery Plan 

 

May 27, 2022 at 12:00 

Ohrid, Republic of North Macedonia 

 

AGENDA  

 

WORKING LANGUAGE: ENGLISH ONLY 

MODERATOR: HRISTIJAN GJORGIEVSKI, OFFICE OF THE PRIME MINISTER, NORTH MACEDONIA 

 

 

11:30 – 11:50 Arrival in Ohrid (Su Hotel, Kej Makedonija 91A, Ohrid)  

(Hotel Su Location- https://goo.gl/maps/KtLaHyBqneDuBPCa6) 

 

 

 

12:00 - 12:20  

- Presentation on Methodology for preparation of MKD Draft Strategic  

Recovery Plan 

- Presentation of a preliminary draft template of the ALB Strategic  

Recovery Plan 

 

12:20 – 13:00 Discussion on the template Strategic Recovery Plan 

 

 

 

13:00 – 13:30 Coordinate timeline for finalizing the draft of the joint document and 

submission to World Heritage Center  

 

 

14:00 Lunch hosted by the MKD Ministry of Environment and Physical Planning 

 

Location: Su Hotel, Kej Makedonija 91A 6000 Ohrid 

 

 

 

https://goo.gl/maps/KtLaHyBqneDuBPCa6
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Watershed Management Committee for the Ohrid Lake 

  Expert Meeting on the Strategic Recovery Plan 

 

May 27, 2022 at 12:00 

Ohrid, Republic of North Macedonia 

 

LIST OF PARTICIPANTS 

 

Albania 

• Kozeta Angjeliu, MoC, Director, Directorate of Cultural Development Program 

Klodjana Marika, Director, Minsitry of Tourism and Environment 

• Edvis Koki, Director, Regional Directorate of Cultural Heritage, Korça 

• Johan Sterjo, Deputy Mayor, Municipality of Pogradec  

• Andi Kosta, Advisor, Municipality of Pogradec 

• Sonila Kora, Head of Unit, Directorate of Cultural Development Programs, Ministry 

of Culture 

• Marsela Plyku Demaj, Head of Department, National Institute of Cultural Heritage 

• Ornela Bena, Head of Department, Prefecture of Korça 

• Ernold Shahu, Regional Administration for Protected Areas 

 

North Macedonia 

Government Taskforce for Drafting of the Strategic Recovery Plan 
 

• Zoran Pavlov, Directorate for the Protection of Cultural Heritage - Coordinator 

• Emilija Apostolova Chalovska, Architect/Cultural Heritage Expert - Coordinator 

• Hristjjan Gjorgievski, Office of the Prime Minister 

• Vesna Ilievska, State Advisor, Ministry of Culture 

• Frosina Antonovska, Ministry of Environment and Spatial Planning 

• Ljupka Dimoska-Zajkov, Deputy Head of Waters, Ministry of Environment and 

Spatial Planning 

• Nebi Rhexepi, Head of Spatial Planning, Ministry of Environment 

• Martina Blinkova-Donchevska, Natural Heritage Expert 

• Ana Aleksova-Tutkovska, Directorate for the Protection of Cultural Heritage 

 

Guests 

• Bogdan Nasteski-German, Head of Urban Planning, Ohrid Municipality 

• Jasminka Trajkovska- Momirovska, Environemental Protection, Ohrid Municipality 
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ANNEX 2 

Monitoring of the current state of the monument 

 

 

THE CASTLE OF POGRADEC 

INSPECTION DATE 19.10.2022 

INSTITUCIONE RDCH Korça 

SPECIALIST FLORENC CENOLLI 

THE STATE OF 

MONUMENT 

The situation in Pogradec castle is the same. The part of the wall that 

is preserved can’t be described about the state, because they are 

covered.  

In cooperation with the municipality of Pogradec, the project for the 

restoration of walls, the installation of signage, the rehabilitation of 

the territory, etc, is being drafted and presented for the public.  

PHOTO 
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THE HOUSE OF ICKA BROTHERHOOD 

INSPECTION DATE 31.12.2022 

INSTITUCIONE RDCH Korça 

SPECIALIST AMANDA CICI 

THE STATE OF 

MONUMENT 

Object it is in the process of total restoration. 

PHOTO 
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THE HOUSE OF KRISTAQ PUCE 

INSPECTION DATE 25.11.2022 

INSTITUCIONE RDCH Korça 

SPECIALIST AMANDA CICI 

THE STATE OF 

MONUMENT 

There are no problems in the object from the last inspection. The house 

has not problems in the structure or in the facade. It is needed to be 

restored based in the restoration criteria 

PHOTO 
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THE HOUSE OF KYCYKY BROTHERHOOD 

INSPECTION 

DATE 

25.11.2022 

 

INSTITUCIONE RDCH Korça 

SPECIALIST AMANDA CICI 

THE STATE OF 

MONUMENT 

The object it is part of the approved project for restauration of the 

historic center of Pogradec. The object has been inspected.  

The structure it is in good condition, the facade needs to be restored, 

the replacement of the windows and the doors that are not in 

traditional style. The roof it is not in good condition. 

There are no new problems for this house. 

PHOTO 
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THE HOUSE OF LASGUSH PORADECI 

INSPECTION DATE 25.11.2022 

 

INSTITUCIONE RDCH Korça 

SPECIALIST AMANDA CICI 

THE STATE OF 

MONUMENT 

The object it is part of the approved project for restauration of the 

historic center of Pogradec. There are no problems in the object, state 

of the monument it is in good condition.  

 

PHOTO 
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THE HOUSE OF RINKA GUXHO 

INSPECTION DATE 25.11.2022 

 

INSTITUCIONE RDCH Korça 

SPECIALIST AMANDA CICI 

THE STATE OF 

MONUMENT 

The object it is part of the approved project for restauration of the 

historic center of Pogradec. The object it has been inspected. There are 

the same problems as the last time. The half of the building it is in bad 

condition, and it is needed total restauration, from the structure to the 

facade and all the elements. The other half it is in in good condition.  

PHOTO 
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THE HOUSE OF SANDRI QIPRO 

INSPECTION DATE 25.11.2022 

INSTITUCIONE RDCH Korça 

SPECIALIST AMANDA CICI 

THE STATE OF 

MONUMENT 

The object it is part of the approved project for restauration of the 

historic center of Pogradec. The structure of the building is in good 

condition, the plaster it is in good condition from the last restauration, 

the wood elements are in good condition. 

It has been restored, but restauration of interior and maintenance it is 

needed for all elements. 

PHOTO 
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THE RUINS OF THE PALEO-CHRISTIAN CHURCH AND THE MOSAICS 

INSPECTION DATE Daily inspection 

INSTITUCIONE RDCH Korça 

SPECIALIST Roland Sulollari 

THE STATE OF 

MONUMENT 

The mosaics are conserved on 2020 and are covered with sand in 

order to preserve them from atmospheric agents.  

PHOTO 
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THE MOSAIC IN THE VILLAGE OF TUSHEMISHT 

INSPECTION DATE 29.12.2022 

INSTITUCIONE RDCH KORCA 

SPECIALIST LANDI SULOLLARI 

THE STATE OF 

MONUMENT 

The mosaic is underground.  

PHOTO Surveys need to be carried out 
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THE PREHISTORIC SETTLEMENT OF ZAGRADIE 

INSPECTION DATE Daily inspection 

INSTITUCIONE RDCH Korça 

SPECIALIST Roland Sulollari 

THE STATE OF 

MONUMENT 

- The settlement is under water.  

PHOTO 
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THE RUINS OF THE PALEO-CHRISTIAN CHURCH AND THE MOSAICS 

INSPECTION DATE Daily inspection 

INSTITUCIONE RDCH Korça 

SPECIALIST Amanda Cici, Roland Sulollari 

THE STATE OF 

MONUMENT 

Mosaics are conserved on 2020, by the specialist of RDCH Korca. 

The mosaics are preserved in a good state and are covered with sand 

in order to preserve them from atmospheric agents. The walls are in 

good condition. 

PHOTO 
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Annex 3 
Activities conducted by Municipilaty of Pogradec 

 

DIFFERENT ACTIVITIES 

During 2022 there were performed a series of activities focusing on cleaning of the 

Lake, enlargement of the green spaces, sensitizing on the use of bicycles, reduction of 

plastics use, swimming marathon, canoe races, etc.  

These activities are directly linked to UNESCO in focus and in relation to the 

protection of Ohrid Lake.  

 

28 March 2022 Planting Seedlings 

19–22 April 2022 World Health Day 

09 May 2022 Europe Day 

23 May 2022 Lake Shoreline Cleaning 

27 May 2022 Lake Shoreline Cleaning 

05 June 2022 World Cycling/Environment Day 

15 June 2022 Lake Shoreline Cleaning 

17 June 2022 Lake Shoreline Cleaning 

19 June 2022 Opening of the Tourist Season 

30 June 2022 Cleaning 

03 July 2022 International Day Against Use of Plastic Bags 

30 July 2022 Lake Shoreline Cleaning 

12-14 August 2022 Canoe Racing in Pogradec 

04 September 2022 Closing of the Tourist Season, Lifeguard 

16-22 September 2022 European Mobility Week 

10 October 2022 European Week of Cities and Regions  

 

Note: 

The Activities were organized by the Directory of Tourism, Cultural Heritage and 

Youth at the Municipality of Pogradec in cooperation with other local actors, such as Local 

Institutions, Public Institutions, Local Business, Civil Society, etc.  
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Correspondence with the Prefecture of Korca 

25. 01. 2023 

The Institution of the Prefect of Korça District has been following very attentively the 

situation in the "Dampa e Shllameve" facility, Guri i Kuq Pogradec. The National Agency of 

Natural Resources has proposed finding a storage site outside the Protected Area. Pogradec 

Municipality has proposed as a depository for the mineral the property No. 10/14, volume 2, 

page 226, Cadastral Area 1393, in Çervenakë village, Udënisht Administrative Unit, 

Pogradec Municipality, which is under the administration of "Albminiera" Sh.A (in 

liquidation). This company, regarding the change of responsibility of administration and the 

capital transfer of the property, has informed that the legal provisions for the Auction must be 

applied. 

In the meetings held with representatives of Pogradec Municipality, "Albminiera" 

Sh.A and the District Prefect, it was agreed that Pogradec Municipality find another 

storage place. 

Prefect of Korça District 

Urban Development Sector 

Ornela Bena 

Cel: 0683359599 

 

 

Meeting focussed on UNESCO recommendations  

 

- There are licenses that are still active concerning mining activity; their activities are 

developed in galleries. Work is being done to remove them and rehabilitate all the sites where 

the old mineral deposits used to be. Removing and rehabilitating them takes a longer period 

of time because the subjects have active long-term licenses. (On September 15, 2022, a 

meeting was held in the sub-prefecture where it was thought about providing a temporary 

location for the removal of materials that are at the slag dump in “Guri i Kuq”. 
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- The meeting for the Watershed Management Committee was held on 27.04.2022 in 

Tushemisht, Pogradec. The goal of the meeting was that this Committee should be 

represented in higher levels, in the Ministerial rank where the members of the Committee 

also participated, to deal with several issues, the most important of which is the protection of 

Ohrid Region and Ohrid Lake. This high level of representation, as well as the drafting of the 

Common Strategy for the recovery of our Region through the well-conceived Action Plan, 

which is to be translated into successes, are thought to lead us to fulfilment of the concrete 

objectives agreed upon beforehand by the Representatives of Lake Ohrid Watershed 

Management Committee. 

 

- On 29.09.2022 in Drilon, Pogradec, was organized the meeting of the Environmental 

Area Management Committee for the Protected Terrestrial - Water Landscape of Pogradec. 

Various actors who are responsible for the management of the area as well as those who have 

different interests were invited to take part in this meeting. The protected environmental area 

of the Pogradec Land-Water Protected Landscape does not have a real management plan yet 

and this will be a task to tackle in the future. At the moment, this area is based on its own 

regulation in the supplement of the management plan for the period 2017 - 2027. In this 

meeting, several recommendations from UNESCO were discussed, topics that will also be 

addressed by the Institutions that were present at the meeting, where each Institution 

addressed the issues faced up with during the previous year, the measures that were taken 

during this period and to be taken in the future, such as some illegal constructions, the 

pollution of Lake Ohrid as a result of phosphorus and nitrogen materials from contaminated 

mining wastes. Another point was the approval of a provisional point for inerts since there is 

not an approved site. It was also discussed about the increase of the number of tourists and 

the implementation of some projects that are still ongoing  

Sent by Ernold Shaho, Specialist of Management at the Regional Administration of the 

Protected Areas, Korçë. 
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Projects and investments of the Water Supply and Sewerage Company, Pogradec 

 

Pogradec Water Supply and Sewerage Company, thanks to the support of the German 

Government and the support of the Albanian Government, has realized its goal and vision in 

equipping the entire city with a sewerage network and supply 24 hours of clean and 

controlled water for the entire Pogradec area. and that of Bucimas Administrative Unit. Lake 

Ohrid is one of the oldest lakes in the world and marked for a high biodiversity. Its 

designation as a cultural heritage has been and is on the focus of the Water Supply and 

Sewerage Company for its protection. The three implementation phases of the projects 

consisted of the laying and completion of the Administrative Unit of Bucimas and the city of 

Pogradec with the drinking water network and the sewerage system. 

 

New projects under implementation. 

 

In the village of Lin, declared as one of the 100 villages for rural development, was 

implemented during the period 2020-2021 the project for "Systematization and supply of 

drinking water" for all villagers by improving the quality of services, tourism and life of area 

residents. Investing on a completely new infrastructure and network after a long supply 

shortage. 

 

In the Administrative Unit Udënisht where there live about 6000 inhabitants, for the 

villages Udënisht and Mëmëlisht started the implementation of the project for fulfillment 

with drinking water supply system in June 2020 and currently it is completed the whole new 

infrastructure for both villages with 3 new depots, 2 of which are reconstruction and 

rehabilitation. For about 20 years with reduced supply in 2021 this investment is concluded 

with 24 hours of drinking water according to European quality standards. 

 

Buçimas Administrative Unit where there live 18724 inhabitants and eight villages 

(Buçimas, Gurras, Tushemisht, Gështenjas, Rëmenj, Vërdovë, Peshkëpi, Bacallëk) which is 

equipped with infrastructure for both components except for a percentage which remained 

uncovered with sewerage network and construction completion is being concluded for all 

wastewater treatment and collection, avoiding the polluting factor in Lake Ohrid. 

Tushemishti has benefited from 100% sewerage system service together with the Drilon area. 

The length of the sewerage network in the village of Bucimas is 7290 m, with a number of 

630 customers connected to the system, in Vërdovë the length of the network is 4134 m with 

320 connected customers and the village of Guras with a network of 336 m length and 16 

connections customers; this construction is done for the purpose of protecting the source. In 

Tushemisht the whole area is covered with sewerage network. All used water coming from 

this built system ends up in the water treatment plant which, because of mechanical, 

biological and chemical treatment is afterwards discharged into the drainage canals within the 

standards set by the project 'Environmental protection of Lake Ohrid, Phase III '. 

 

 

All the treatments that the Wastewater Plant performs have an indirect effect on the 

cleaning and preservation of the biodiversity of the Lake. The chemical treatment with the 

chemical FeClSO4 has a direct impact on the protection of the environment, living things and 

water of Lake Ohrid, not being harmful even to the citizens’ health. 
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Treatment with the chemical FeClSO4 is not a main activity of the Company, which 

also aggravates the financial burden but it is an essential and social responsibility of ours 

which is strictly applied. 

 

 

Head of Foreign Financing and Coordinator 

 

Valjona SARO  
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